COMPLETION REPORT

1	Name of Work	**Consultants for Project Management and Consultancy fore Work of Improvements to Burial Ground at Yelahanka and Kenchenahalli in Ward No.01 & 02 of Yelahanka Sub Division (PACKAGE-03) Under P-3291 Grant in Yelahanka Division**
2	Sanctioned estimate	
3	Head of A/c which is chargeable	
4	Entrustment Order No. & Date	
5	Name of Contractor	**Sri. VENU K.N, Qualiex Civil Design and Consultancy**
	a. Time stipulated for completion of work/date of completion of work	
	b. Delay in execution of work	
6	Measurement recorded in	M.B.No. 4627 Page No. 462696 - 462697
7	Check measurement of the Asst.Executive Engineer/Executive Engineer on	M.B.No. 4627 Page No. 462696 - 462697.
8	Name of the Office/Office incharge of the Work	
	a) Assistant Engineer	Sri:- Mallinath. Makapur
	b) Assistant Executive Engineer	Sri:- Ramanjeevaiah

Sanctioned Etimated Amount (Rs.)	Amount Claims as per Actually viz., as oer bill	DIFFERENCE	
		EXCESS	SAVINGS

1 Certified that the above work has been completed within the stipulated time noted in the work order.

2 Certified that the above work has been executed by the contractor satisfactorily in accordance with the specification as embodied in the agreement.

Assistant Engineer
Ward No.01

Asst. Executive Engineer
Yelahanka Sub. Division
(BBMP)
Yelahanka, Bangalore.

Executive Engineer
Yelahanaka Division